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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

LOCCS Authorized Amount:
$12,316,082.00

Estimated PI/RL Funds:
$2,614,531.70

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$14,930,613.70

Disasters:

NSP

Declaration Number

$0.00

N/A

$11,723,287.22

$45,827.83

$0.00

Total Obligated

$1,880,557.85

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$14,480,746.46

$319,933.76 $2,200,491.61

     Program Funds Drawdown

To Date

$13,589,385.96

$14,421,385.96

$14,480,746.46

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
derrick Jordan

$0.00 $13,603,845.07Total Funds Drawdown

Grant Award Amount:
$12,316,082.00
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$15,679,540.31$0.00Match Contributed

The City has made significant progress on the 2911 Mocking Bird, 2704 Lisa Drive and 340 Holly. Overall the City
has met the required targets on the NSP I program and we continue to develop strategies to develop any
landbanked properties.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,245,634.70

$0.00

To Date

Limit on Public Services

$15,679,540.31

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,245,634.70

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,068,431.16

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $0.00 $1,331,608.00 $1,052,572.87

2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00 $8,695,187.39 $7,117,789.65

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33

2008-NSP1-LBA, Land Banking $0.00 $927,436.61 $830,962.09

2008-NSP1-REDV, Redevelopment $0.00 $2,950,000.00 $2,029,881.28

9999, Restricted Balance $0.00 $0.00 $0.00

Bucket, Bucket $0.00 $0.00 $0.00
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Activities

2008-NSP1-ADMN / Planning/AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,331,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,331,608.00

$0.00

$0.00

$0.00

$1,331,608.00

$1,242,793.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$193,061.83

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

N/A

$1,245,634.70

Total Funds Expended

Responsible Organization:

$13,510.28

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Appraisal for 245 Ormond.

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$1,242,793.84$13,510.28COA, Office of Housing

$0.00     Program Funds Drawdown $1,052,572.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-NSP1-ARD / Aquisition/Rehab/DispositionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,305.77

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources $350,305.77

$0.00

$350,305.77

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LH25

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$311,936.78

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00     Program Funds Drawdown $297,452.69
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Match Contributed $0.00

$12,959.34

$312,031.78

     Program Income Drawdown

Program Income Received $187,548.73

$0.00 $14,484.09

$0.00

Total Funds Expended $0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,513.04

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$179,513.04

$0.00

$0.00

$0.00

$179,513.04

$179,513.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LH25

$0.00

$106,115.63

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$179,513.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

1515 Westwood is currently under contract is awaiting sale.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$179,513.04$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $178,718.04

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,892.04

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$472,892.04

$0.00

$0.00

$26,973.57

$472,892.04

$472,892.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$0.00

$49,797.36

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$88,700.24

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$472,892.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $384,191.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 0

13/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/0 3/0 13/12# of Households 0 0 84.62

0 8/0 3/0 13/12# Renter Households 0 0 84.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,382.26

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$209,382.26

$0.00

$0.00

$3,843.51

$209,382.26

$209,382.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$0.00

$59,296.53

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$9,325.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$209,382.26

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $200,057.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 1/0 4/4# of Households 0 0 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 3/0 0/0 3/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,795.82

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$493,795.82

$0.00

$0.00

$22,825.27

$493,795.82

$493,798.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$0.00

$27,925.10

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$493,795.82

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

$0.00     Program Funds Drawdown $430,088.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/0 0/0 8/14# of Households 0 0 100.00

0 8/0 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,150.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,150.04

$0.00

$0.00

$5,174.09

$127,150.04

$126,765.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$15,386.16

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$126,765.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $126,765.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

0/0# of Multifamily Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,595.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$698,595.20

$0.00

$0.00

$0.00

$698,595.20

$511,907.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$69,032.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$511,907.21

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

340 Holly Street -   This property is in litigation due to a fire on the premises. Once complete, the City will complete the
foreclosure on APD Solutions and 340 Holly Street. The LBA will retain the property after the foreclosure.  

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$355,319.44$0.00Achor Center

$156,587.77$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $442,874.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$0.00

$155,486.35

$1,275,000.00

$1,145,423.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$0.00

$312,495.59

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$360,685.47

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$1,145,423.11

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

·        2911 Mockingbird Lane – This property was awarded to NPI and transferred from LBA on January 21,
2014. Rehabilitation began in May 2014, and was completed on November 20, 2014. This property is under contract, and we
are anticipating a sale in the next reporting period.
·        2704 Lisa Dr. – This property was awarded to ANDP and transferred from LBA on January 16, 2014. Rehabilitation began
in June 2014, and was completed in November 2014. This property is under contract, and we are anticipating a sale in the next
reporting period.

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,145,423.11$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

$0.00     Program Funds Drawdown $784,737.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 4/6# of Households 0 0 25.00

0 0/0 1/0 4/4# Owner Households 0 0 25.00

0 0/0 0/0 0/2# Renter Households 0 0 0

2008-NSP1-FIN / FinancingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI COA/Fulton County Land Bank Authority

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

25210408.114.220131844 (FIN) 1034 Washington

Activitiy Category:

03/04/201303/05/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing
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Overall

$345,650.09

Total Projected Budget from All Sources

Match Contributed

$345,650.09

$0.00

$0.00

$4,928.07

$345,650.09

$343,954.46

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$4,928.07

$0.00

Apr 1 thru Jun 30, 2015

$6,708.63

$0.00

N/A

$0.00

To Date

$343,954.46

Total Funds Expended $0.00

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 0

10/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $337,245.83
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

2008-NSP1-LBA / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,624.88

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$185,624.88

$0.00

$0.00

$40,953.26

$185,624.88

$204,135.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA)

$0.00

$68,501.45

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$9,486.41

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area Benefit (Census)

$185,624.88

Total Funds Expended

Responsible Organization:

$19,140.22

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$204,135.75$19,140.22COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $176,138.47
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$19,140.22 expended on land banked properties taxes, insurance and maintenance.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/6# of Properties 29

This Report Period Cumulative Actual Total / Expected

Total Total

29/6# of Housing Units 29

29/6# of Singlefamily Units 29

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$317,288.57

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$317,288.57

$0.00

$0.00

$40,953.26

$317,288.57

$306,643.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$0.00

$40,953.26

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,290.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area Benefit (Census)

$299,035.94

Total Funds Expended

Responsible Organization:

$13,177.33

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

$13,177.33 expended for maintenance and insurance fees.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$306,643.96$13,177.33COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5

$0.00     Program Funds Drawdown $297,745.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 40

40/40# of Multifamily Units 40

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-NSP1-REDV / RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,605.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources $340,605.19

$0.00

$290,605.19

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

03/04/2017

$0.00

To Date

03/05/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment
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Match Contributed $0.00

$5,837.04

$290,605.18

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$11,674.08

$0.00 $80,213.79

$0.00

$290,605.19

Total Funds Expended $0.00

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 2/0 4/4# of Households 0 0 100.00

0 2/0 2/0 4/4# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $210,391.40

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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